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General Comments

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE):
JACKING SADDLE HOUSING COVER PLATES:

The ironworker crew of foreman Jim Benninghove, which has been primarily working on Hinge K CCO 216
falsework inspected by others, works some this morning to erect the jacking saddle housing cover plates
over the saddle trough. Last week on Friday, they place neoprene (“glued with caulking”), erect the 2 main
plates, and bolt up those 2 plates. This morning, they erect the center splice plate with neoprene and
complete boltup. There is no inspection of this work; I inspect this work after the fact later this morning.
The bolt holes line up fairly well here and no plate washers will be needed – the fender washers cover any
slotted holes.

The following ABF ironworker operations on the W2 saddles remain:
>WDS-N, WDS-S, and WJS tie rods have not been stressed yet. ABF has stressing equipment on order,
and it is scheduled to arrive around the end of June, so that these rods can be stressed before load
transfer, as required.
>WDS-N and WDS-S trough face housing plates - some plate washers are needed where slotted holes are
not covered by the fender washers.
>WJS upper housing plates are on site but cannot be erected until after load transfer. The plates interfere
with the jacking saddle vertical hanging supports that will continue to support the saddle/frame through the
end of load transfer. Also, the plates prevent access to the bolts that connect the saddle to the frame and
need to be tightened after load transfer.

CCO 185 WEST DEVIATION SADDLES HOUSING COVER PLATES:

There is no work in the field today on this CCO. I sign an extra work order with ABF for a previous
purchase of M16 taper taps for the drilling and tapping of holes in the saddle base plate for the attachment
of the upper housing plates. With the number of holes that had to be tapped in the field, ABF ironworkers
broke several taps and took other taps out of service when they became dull. This work is included in
CCO 185 (previously was in CCO 37S1 but moved) and is per the response to ABF-RFI-002264R00. This
CCO does not yet have an agreed lump sum, so an Extra Work Order is signed with ABF is for the
following:
Purchase 20 M16 taps
See the attached Extra Work Order - Signed with ABF for CCO 185 work
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